

Outline

- 1. Monthly Highlights
- 2. Status of Permits
- 3. Demolition Work
- 4. Construction Update
- 5. Freshet Forecast
- 6. Schedule
- 7. Q&A

1. Monthly Highlights

- A. Fish salvage complete West of 2nd Street
- B. Tree removal complete downtown
- C. Kettle river access road underway
- D. North Ruckle and Downtown demolitions continue
- E. Utility removal work in North Ruckle
- F. OIB Contractors mobilized for moving houses


2. Status of Permits

Federal Permits

	Work Package 1	Work Package 2, a&b
Species at Risk Act (SARA)	Received	Received
DFO Authorization	WP1 and 2 Merged. Received Feb 9, 2022	

Provincial Permits

	Work Package 1	Work Package 2, a&b
Heritage Inspection Permit	Received for the program March 3, 2021	
Site Alteration Permit	Received Nov 17, 2021	N/A
Crown Land Tenure (License of Occupation)	Received Dec 8, 2021	Received Jan 21, 2022
Water Sustainability Act (WSA), Change Approval for Instream Work	Received in two parts, Jan 20 and Feb 3, 2022	Received Feb 28, 2022
WSA Fish Collection Permit	Received early Jan 2022	Received early Jan 2022
Dike Maintenance Act (DMA) Application	Received Jan 10, 2022	Addressing one remaining DIOD concern
MoTI Right of Way at Highway 3 Bridge	Discussions continue re. two permits	N/A
License to Cut	Received Jan 19, 2022	Received Jan 19, 2022
River Access Road Permission	Granted Nov 18, 2021 Extended Feb 3, 2022	N/A





3. Demolition Work

North Ruckle and Downtown









4. Construction Update

City Park and Kettle River





4. Construction Update

Riverside Drive and Granby River









4. Construction Update

North Ruckle




5. Freshet **Forecast** (www.nwrfc.noaa.gov)

KETTLE--AT LAURIER

State: Washington County: FERRY Latitude: 48 59' 3" North Longitude: 118 12' 55" West

Elevation: 1426 feet Supporting WFO: Spokane



5. Freshet
Forecast
- temp
protection
plan



6. Schedule Update

