

Project Timeline

Activity	Public Engagement	Tentative Date
Kick off Meetings		August 2023 - complete
Develop Communications and Engagement Plan		August 2023 – complete – will continue to evolve
Develop Communications Materials		August / September 2023 complete – will continue to evolve
Landowner Resident Information Package – Initial contact		September 2023 - complete
Engagement with Local Governments / Indigenous Communities / etc. as per provincial requirements in Step 1 – First Nations engagement extended by 60 days	Yes (specific)	September / October / November / December 2023 / January 2024
Landowner Resident Information Package – Full package		October 2023
Landowner Interviews (for affected property owners)	Yes (specific)	November / December 2023
Deadline for written feedback for first phase of engagement		December 14, 2023
In Person Open House	Yes	February 21, 2024
What we heard Summary		March 2024
Council Meeting to determine if all information has been collected for submission to the Province		March 2024
Combine all information and Submit to the Province (Step 2 of Provincial Guide)		March / April 2024
Ministry Review (Step 3) – unknown time frame, reaching out to the Province for feedback on that timeline		TBD
Communications Material Update		Continuous
Virtual Information Session	Yes	TBD
Prepare Information Packages for electoral Approval		TBD
Electoral Approval Process (timeline depending on Ministry Review) (Step 4)	Yes	TBD
Prepare Package for final Provincial Approval		TBD
Submission to the Province (Step 5)		TBD