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Riverside Pump Station — December 2022























































Costs to Date

Scope

Actuals (to Oct 31st, 2023)

WP1 - Downtown
Riverside Drive Stormwater Interceptor
WP2 a&b - North Ruckle
WP2c - Rockwool
WP3 - South Ruckle
WP 5 - Johnson Flats
WP 7 - Floodplain Restoration
Haz-mat Assessments
Demolition
Capital Projects Subtotal

Property (land)
Property (improvements)
Add. City Contributions (LAP)
Property Subtotal

Additional City Contributions (non-LAP)

Grand Total

&

22,107,035
1,135,860
8,250,609

63,234
60,396
1,850,019
330,490
64,299
856,994

R e L A e R A R - R -

34,718,936

6,659,339
7,370,785
3,462,264

& B B

&

17,492,388

949,612

&

53,160,936




2023+ Flood Mitigation Capital Plan

Mid-2023 Reforecast Actual Costs (AC) Estimate to Estimate at  Variance at Completion
Bk (BAC) (since 2023-Ju-01)  Complete (ETC)  completion (EAC) i)
=AC+ETC = BAC - EAC
WP1 - Downtown, Final Completion $ 1,999,356 $ 961,768 $ 1,351,335 § 2,313,103‘ -$ 313,747
Riverside Storm Interceptor $ 2778550 % 1,135,859 $ 1,881,545 $ 3,017,404‘ -5 238,854
WP2 a&b North Ruckle, Final Completion $ 170,345 $ 155,854 $ 114,047 $ 269,901‘-$ 99,556
WP2 ¢ - Rockwool $ 4,061,471 % 63,235 $ 3,929,236 % 3,992,471: $ 69,000
WP 3 - South Ruckle Dike and Drainage
System Design and Permtting $ 175,000 $ 60,396 $ 231,338 § 291,734 -3 116,734
WP 7 - Floodplain Restoration $ 1,765,858 $ 196,538 $ 1,831,656 $ 2,028,194‘ -$ 262,336
Haz-mat Assessments $ 10,000 $ 3 10,000 $ 10,000‘ 3 -
Demolition $ 717,181 % 276,037 3 441145 % 717,181‘ $ -
Contingency $ 557,147 n/a $ - $ $ 557,147
Totals $ 12,234,908 $ 2,849,687 $ 9,790,301 $ 12,639,988 -$ 405,080




Thank
you
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